
Below is a brief summary of the work completed to-date and a summary of the contractor's anticipated 
work for the following week. 
 
Work completed the week of: August 19th thru August 23rd. 
 

• The general contractor completed a majority of the topsoil restoration. 
• The concrete subcontractor finished the remaining concrete sidewalk. 
• The paving subcontractor conducted fine grading on Friday.  They also completed the mill 

for the mill and overlay section between Fonda and Cherry Street Intersection. 
 
Work anticipated the week of: August 26th thru August 30th. 
 

• The general contractor will be finishing the remaining restoration on Monday.  They will be 
placing sod on Monday. 

• The asphalt subcontractor anticipates paving East Main Street starting Tuesday morning.  
This will also include the mill and overlay section to Cherry Street.   

• Pavement markings are anticipated to be placed either Wednesday or Thursday. 
• City crews will be installing signs along East Main Street sometime this week. 

 
This will be the final weekly update as the project is soon to reach its end.   
 


